



**2017 TOBACCO EXCISE TAX UTILIZATION
RA7171**


MONCADA, TARLAC

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
I. Concreting of Aringin Farm to Market Road	Aringin, Moncada, Tarlac	2,000,000.00	20-Feb-18	23-Apr-18	100%	1,995,018.00	n/a	completed
I. Native Piglets Dispersal	Various Barangays (Calamay, Camposanto #2, Camp 1 Norte, Mabini, Tolega Norte, Aringin, Rizal, Sta. Monica, San Roque, Tubectubang,	320,000.00	January, 2018	February, 2018	100%	320,000.00	n/a	completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


VON MARK D. CORPUZ, CPA.
 Mun. Accountant-OIC


EMILIA S. QUILET
 Budget Officer


ESTELITA MAQUINO
 Municipal Mayor